COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 22/ 2010

ESTI MATE SUMVARY 17: 21: 49
CONTI D C16690 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 16690- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 24.0 DAYS TI VE ALLOW 60 WORK DAYS
SH 90 SPRI NG CREEK BRI DGE PERCENT TIME.  40. 00 ORI G TI VE ALLOW 60 WORK DAYS
PROJECT NO BRO90A- 001
SH 90 SPRI NG CREEK BRI DGE
NAME OF ROAD: 090B
PRQJECT COUNTI ES: MONTROSE, REG ON 3
CONTRACTOR:
EMPLOYERS MUTUAL CASUALTY PAY PERI OD ENDI NG 06/ 22/ 2010 DATE TI ME STARTED 11/17/2009
P.O BOX 712 DATE LET 02/ 05/ 2009 DATE WORK BEGAN 11/ 17/ 2009
DATE AWARDED 02/ 18/ 2009 DATE TI ME STOPPED 06/ 18/ 2010
DATE CONTRACT EXECUTED 03/ 10/ 2009 DATE ACCEPTED 06/ 18/ 2010
DES MO NES IA 50303 DATE NOTI CE TO PROCEED 11/ 17/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 450, 991. 57 PARTI Cl PATI NG $ 1, 100. 00 $ 0.00
AWARD PRQJECT AMT: $ 467, 135. 35 NON- PARTI CI PATI NG 449, 891. 57 184, 160. 23
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 450, 991. 57 184, 160. 23
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 450, 991. 57 184, 160. 23
TOTAL CLAI MB: $ 0.00 RETAI NAGE -7,007.03 - 266. 17
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 443,984, 54 183, 894. 06
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 443,984. 54 183, 894. 06
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 183, 894. 06

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16690 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16690- BI D ESTI MATE RUN 06/ 22/ 2010
PRQIECT: BRO90A- 001 ESTI MATE NO 0004 17: 21: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 0. 250
LS 0. 750 975. 00
1, 300. 00000 1. 000 1, 300. 00
0010 202-00010 REMOVAL COF TREE 4.000 4.000
EACH 0. 000 0. 00
200. 00000 4.000 800. 00
0015 202-00033 REMOVAL CF PI PE 1. 000 1. 000
EACH 0. 000 0. 00
280. 00000 1. 000 280. 00
0020 202-00090 REMOVAL COF DELI NEATOR 1. 000 1. 000
EACH 0. 000 0. 00
5. 50000 1. 000 5.50
0025 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG 24.000 0. 000
SY 24. 000 336. 00
14. 00000 24.000 336. 00
0030 202-00810 REMOVAL COF GROUND SI GN 4.000 4.000
EACH 0. 000 0. 00
11. 00000 4.000 44.00
0035 202-01000 REMOVAL COF FENCE 130. 000 130. 000
LF 0. 000 0. 00
1. 00000 130. 000 130. 00
0040 203-00000 UNCLASSI FI ED EXCAVATI ON 462. 000 16. 000
CcY 446. 000 3, 255. 80
7.30000 462. 000 3,372.60
0045 203-01500 BLADI NG 0. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0050 203-01597 POTHCOLI NG 13. 000 5. 000
HOUR 8. 000 1, 080. 00
135. 00000 13. 000 1, 755. 00
0055 207-00310 STOCKPI LE VWETLAND TOPSO L 4.000 4.000
CcY 0. 000 0. 00

50. 00000 4.000 200. 00



CONTI D: C16690 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 16690- BI D ESTI MATE RUN 06/ 22/ 2010
PRQIECT: BRO90A- 001 ESTI MATE NO 0004 17: 21: 49

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0060 208-00005  *ERCSI ON LOG 423. 000 723. 000
LF -300. 000 -1, 200. 00
4. 00000 423.000 1, 692. 00
0065 208-00020  *SILT FENCE 177. 000 340. 000
LF -163. 000 -326.00
2.00000 177. 000 354. 00
0070 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 0.000 0. 000
EACH 0. 000 0.00
1, 200. 00000 0. 000 0.00
0075 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 0.000 0. 000
HOUR 0. 000 0. 00
38. 00000 0. 000 0.00
0080 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PVENT) 0.000 0. 000
HOUR 0. 000 0. 00
155. 50000 0. 000 0.00
0085 208-00206  *ERCSI ON CONTROL SUPERVI SOR 49. 000 40. 000
DAY 9. 000 1, 350. 00
150. 00000 49. 000 7, 350. 00
0090 210-00810  RESET GROUND S| GN 4. 000 0. 000
EACH 4.000 616. 00
154. 00000 4.000 616. 00
0095 212-00006  *SEEDI NG ( NATI VE) 0.370 0. 000
ACRE 0. 370 370. 00
1, 000. 00000 0.370 370. 00
0100 213-00004  *MJILCH NG (WEED FREE STRAW 0.000 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0105 213-00061  *MJILCH TACKI FI ER 0.000 0. 000
LB 0. 000 0. 00
9. 00000 0. 000 0.00
0110 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 0.000 0. 000
5% 0. 000 0. 00
5. 00000 0. 000 0.00



CONTI D C16690 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 16690- BI D ESTI MATE RUN 06/ 22/ 2010
PRQJECT: BRO90A- 001 ESTI MATE NO 0004 17:21: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 304-01005 AGGREGATE BASE COURSE (CLASS 1) 375. 000 0. 000
cY 375. 000 8, 062. 50
21. 50000 375. 000 8, 062. 50
0120 304-06007 AGGREGATE BASE COURSE ( CLASS 6) 647.000 0. 000
CcY 647. 000 14, 881. 00
23. 00000 647. 000 14, 881. 00
0125 304-09000 AGGREGATE BASE COURSE ( SPECI AL) 2.000 0. 000
CcY 2.000 100. 00
50. 00000 2.000 100. 00
0130 310-00400 PROCESS ASPHALT MAT FOR BASE COURSE 2,420. 000 0. 000
Sy 2,420. 000 10, 890. 00
4.50000 2,420. 000 10, 890. 00
0135 403-34701 HOT M X ASPHALT ( GRADI NG SX) (75) 672.770 0. 000
TON 672.770 85, 105. 41
126. 50000 672.770 85, 105. 41
0140 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 40. 900 0. 000
TON 40. 900 22,719.95
555. 50000 40. 900 22,719.95
0145 411-10255 EMULSI FI ED ASPHALT ( SLOWN SETTI NG 0. 000 0. 000
GAL 0. 000 0. 00
4. 40000 0. 000 0.00
0150 411-10300 EMULSI FI ED ASPHALT (PRI ME COAT) 0. 000 0. 000
GAL 0. 000 0.00
5. 50000 0. 000 0.00
0155 603-15015 15 I NCH EQUI VALENT CORRUGATED STEEL PI PE ARCH 0. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0160 607-00005 END POST 3. 000 3. 000
EACH 0. 000 0. 00
143. 00000 3. 000 429. 00
0165 607-00010 CORNER AND LI NE BRACE PCST 1. 000 1. 000
EACH 0. 000 0. 00
161. 00000 1. 000 161. 00



CONTI D C16690 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16690- BI D ESTI MATE RUN 06/ 22/ 2010
PRQJECT: BRO90A- 001 ESTI MATE NO 0004 17:21: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 607-01000 FENCE BARBED WRE W TH METAL PCSTS 35. 000 0. 000
LF 35. 000 78.75
2. 25000 35. 000 78.75
0175 607-11200 FENCE COMVBI NATI ON WRE WTH METAL PCSTS 17. 000 17. 000
LF 0. 000 0. 00
5. 00000 17. 000 85. 00
0180 607-11580 FENCE ( TEMPORARY) 227.000 227.000
LF 0. 000 0. 00
1. 54000 227.000 349. 58
0185 607-52910 CORNER AND LI NE BRACE PCST (CHAIN LI NK) 0. 000 0. 000
EACH 0. 000 0. 00
231. 00000 0. 000 0.00
0190 607-53142 FENCE CHAIN LINK (42 I NCH 13. 000 13. 000
LF 0. 000 0. 00
22.00000 13. 000 286. 00
0195 612-00003 DELI NEATOR (TYPE I 11) 4. 000 0. 000
EACH 4.000 88. 00
22.00000 4.000 88. 00
0200 614-00011 SI GN PANEL (CLASS 1) 6. 000 0. 000
SF 6. 000 66. 00
11. 00000 6. 000 66. 00
0205 614-01502 STEEL SI GN SUPPORT (2-1 NCH ROUND) ( POST & SOCKET) 10. 000 0. 000
LF 10. 000 110. 00
11. 00000 10. 000 110. 00
0210 614-01522 STEEL SI GN SUPPORT (2-1 NCH ROUND) ( SCCKET) 1. 000 0. 000
EACH 1. 000 16. 50
16. 50000 1. 000 16. 50
0215 625-00000 * CONSTRUCTI ON' SURVEY1 NG 0. 500 0. 100
LS 0. 400 2,800. 00
7, 000. 00000 0. 500 3, 500. 00
0220 626- 00000 MOBI LI ZATI ON 0. 500 0. 458
LS 0. 042 1, 932. 00
46, 000. 00000 0. 500 23, 000. 00



CONTI D C16690 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16690- BI D ESTI MATE RUN 06/ 22/ 2010
PRQJECT: BRO90A- 001 ESTI MATE NO 0004 17:21: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 627-00001 PAVEMENT MARKI NG PAI NT 15. 000 0. 000
GAL 15. 000 1, 320. 00
88. 00000 15. 000 1, 320. 00
0230 627-00003 THERMOPLASTI C PAVEMENT NMARKI NG (| NLAI D) 85. 000 0. 000
SF 85. 000 1, 402. 50
16. 50000 85. 000 1, 402. 50
0235 629-01001 *SURVEY MONUMENT ( TYPE 1) 1. 000 0. 000
EACH 1. 000 600. 00
600. 00000 1. 000 600. 00
0240 630-00000 FLAGGE NG 403. 500 192. 500
HOUR 211. 000 4,549. 16
21. 56000 403. 500 8, 699. 46
0245 630- 00007 TRAFFI C CONTRCL | NSPECTI ON 54. 000 45. 000
DAY 9. 000 495. 00
55. 00000 54. 000 2,970. 00
0250 630-00012 TRAFFI C CONTRCL MANAGEMENT 26. 000 15. 000
DAY 11. 000 3, 630. 00
330. 00000 26. 000 8, 580. 00
0255 630-80336 BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 4. 000 2.000
EACH 2.000 385. 00
192. 50000 4.000 770. 00
0260 630-80341 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 43. 000 18. 500
EACH 24.500 269. 50
11. 00000 43. 000 473. 00
0265 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 35. 000 10. 500
EACH 24.500 269. 50
11. 00000 35. 000 385. 00
0270 630-80343 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 5. 000 2.000
EACH 3. 000 33.00
11. 00000 5. 000 55. 00
0275 630-80359 PORTABLE MESSAGE SI GN PANEL 132. 000 124. 000
DAY 8. 000 220.00
27. 50000 132. 000 3, 630. 00



CONTI D: C16690 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 16690- BI D ESTI MATE RUN 06/ 22/ 2010
PRQIECT: BRO90A- 001 ESTI MATE NO 0004 17: 21: 49

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0280 630-80360  DRUM CHANNELI ZI NG DEVI CE 8. 000 4. 000
EACH 4.000 22.00
5. 50000 8. 000 44.00
0285 630-80363  DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 5. 000 2.500
EACH 2.500 13.75
5. 50000 5. 000 27.50
0290 630-80370  CONCRETE BARRI ER ( TEMPORARY) 170. 000 85. 000
LF 85. 000 2, 116. 50
24. 90000 170. 000 4,233.00
0295 630-80380  TRAFFI C CONE 45. 000 5. 000
EACH 40. 000 88. 00
2. 20000 45. 000 99. 00
0300 700-70010 F/A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0305 700-70011  F/ A PARTNER NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0310 700-70014  F/ A | NCENTI VE 25, 000. 000 25, 000. 000
FA 0. 000 0.00
1. 00000 25, 000. 000 25, 000. 00
0315 700-70016  F/ A FUEL COST ADJUSTMENT 3 1, 910. 340 81.910
FA 1, 828. 430 1,828.43
1. 00000 1, 910. 340 1, 910. 34
0320 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 6, 236. 980 0. 000
FA 6, 236. 980 6, 236. 98
1. 00000 6, 236. 980 6, 236. 98
0325 700-70025  F/ A QUALI TY | NCENTI VE PAYNENT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0330 700-70028  F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C16690 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16690- BI D ESTI MATE RUN 06/ 22/ 2010
PRQJECT: BRO90A- 001 ESTI MATE NO 0004 17:21: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0430 203-00100 MJUCK EXCAVATI ON MUCK EXCAVATI ON FOR REMOVAL OF 64. 000 0. 000
UNSUI TABLE ROADWAY NATERI AL
cY 64. 000 1, 856. 00
29. 00000 64. 000 1, 856. 00
0435 506-01020 GEOGRI D REI NFORCEMENT GEOGRI D REI NFORCEMENT USED TO 0. 000 0. 000
STABI LI ZE UNSTABLE AREAS
SY 0. 000 0. 00
4.50000 0. 000 0. 00
0440 420-00132 GEOTEXTI LE ( SEPARATOR) (CLASS 1) USED IN THE BOTTOM COF 0. 000 0. 000
EXCAVATI ONS
SY 0. 000 0. 00
2.00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 256,825.57 $ 178,642.23 $ 256, 825. 57
CAT NOO300 STRUCTURES
0335 202-00001 REMOVAL COF STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
13, 500. 00000 1. 000 13, 500. 00
0340 206-00000 STRUCTURE EXCAVATI ON 346. 000 346. 000
CcY 0. 000 0. 00
11. 00000 346. 000 3, 806. 00
0345 206-00100 STRUCTURE BACKFI LL (CLASS 1) 138. 000 138. 000
CcY 0. 000 0. 00
29. 00000 138. 000 4, 002. 00
0350 206-01781 SHORI NG ( AREA 1) 1. 000 1. 000
LS 0. 000 0. 00
800. 00000 1. 000 800. 00
0355 206-01782 SHORI NG ( AREA 2) 1. 000 1. 000
LS 0. 000 0. 00
800. 00000 1. 000 800. 00
0360 206-01783 SHORI NG ( AREA 3) 1. 000 1. 000
LS 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
0365 206-01784 SHORI NG ( AREA 4) 1. 000 1. 000
LS 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00



CONTI D: C16690 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 16690- BI D ESTI MATE RUN 06/ 22/ 2010
PRQIECT: BRO90A- 001 ESTI MATE NO 0004 17: 21: 49

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300  STRUCTURES
0370 208-00045  CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
500. 00000 1. 000 500. 00
0375 506-00224 R PRAP (24 | NCH) 41. 000 41. 000
cY 0. 000 0.00
200. 00000 41. 000 8, 200. 00
0380 601-03050  CONCRETE CLASS D (WALL) 39. 600 39. 600
cy 0. 000 0. 00
650. 00000 39. 600 25, 740. 00
0385 602-00000  REI NFORCI NG STEEL 3, 276. 000 3,276. 000
LB 0. 000 0. 00
0. 80000 3,276. 000 2, 620. 80
0390 602-00020  REI NFORCI NG STEEL (EPOXY COATED) 821. 000 821. 000
LB 0. 000 0.00
1. 20000 821. 000 985. 20
0395 603-72008  20X8 FOOT CONCRETE BOX CULVERT (PRECAST) 50. 000 50. 000
LF 0. 000 0.00
1, 935. 44000 50. 000 96, 772. 00
0400 607-52905  END POST (CHAIN LI NK) 1. 000 0. 000
EACH 1. 000 210. 00
210. 00000 1. 000 210. 00
0405 607-52910  CORNER AND LI NE BRACE POST (CHAIN LI NK) 4.000 4.000
EACH 0. 000 0.00
231. 00000 4. 000 924.00
0410 607-53142  FENCE CHAIN LINK (42 | NCH) 123. 000 100. 000
LF 23. 000 506. 00
22. 00000 123. 000 2, 706. 00
0415 625-00000  *CONSTRUCTI ON SURVEYI NG 0. 500 0.090
LS 0. 410 2, 870. 00
7, 000. 00000 0. 500 3, 500. 00



CONTI D C16690 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 16690- BI D ESTI MATE RUN 06/ 22/ 2010
PRQJECT: BRO90A- 001 ESTI MATE NO 0004 17:21: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0420 626-00000 MOBI LI ZATI ON 0. 500 0. 458
LS 0. 042 1,932. 00
46, 000. 00000 0. 500 23, 000. 00
CAT 0300 CURRENT AMI  $ 193, 066. 00 $ 5,518.00 $ 193, 066. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0425 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
CAT 0400 CURRENT AMI  $ 1,100. 00 $ 0.00$ 1, 100. 00
PRQJIECT TOTAL CURRENT AMI  $ 450, 991. 57 $ 184, 160. 23 $ 450, 991. 57



